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Item #8

CITY OF DANA POINT

AGENDA REPORT  

DATE:
AUGUST 16, 2016
TO:

CITY MANAGER/CITY COUNCIL

FROM:
URSULA LUNA-REYNOSA, COMMUNITY DEVELOPMENT DIRECTOR
SUBJECT:
DOHENY VILLAGE PLAN UPDATE
RECOMMENDED ACTION:

That the City Council receive and file.

BACKGROUND:

In keeping with the City Council’s direction, the subject agenda item is the monthly report outlining efforts in the past 30 days to advance the completion of the Doheny Village Plan.
DISCUSSION:

Land Use Plan/Development Standards

Efforts continued this month to finalize the Administrative Draft of the Form Based Code (the “FBC”) following comments provided by the Code Committee as well as further input from staff.  

At the July 19, 2016 City Council meeting, staff was directed to schedule community meetings beginning in September to specifically solicit input from interested stakeholders on the parking standards proposed in the FBC.  Opticos, led by Dan Parolek, will conduct the first meeting which is planned for September 14.  Mr. Parolek will review the vision plan that was developed last fall during the Design Charrette, provide an overview of the proposed FBC standards for the various transect zones, and solicit input from the community regarding the proposed parking standards and any other issues that may be of concern.    It is anticipated that additional community meetings will be scheduled to respond to comments made at the initial meeting.  This process will continue in an attempt to achieve consensus on key issues raised during the community dialog on the Plan.  
An amendment to the Opticos agreement will be required for the upcoming community meetings, and is included as a separate item on the City Council agenda.
Environmental Impact Report
Work continues on the traffic impact analysis.  Due to the additional analyses required, the project schedule for the EIR was extended by approximately 3 months. The EIR schedule will be dependent upon whether there is a consensus on issues that are raised by the community during the upcoming meetings.
Community Outreach

City staff communicates regularly with the Capistrano Unified School District consultant (Project Dimensions) to ensure coordination of planning efforts for the District owned property (bus yard) in Doheny Village. 
Staff continues to communicate regularly with business and property owners, residents, brokers and developers to address concerns, solicit interest from new investors, and review project plans (new or rehabilitation) to insure they meet with the intent of the new FBC where possible.

FISCAL IMPACT:
	There is no fiscal impact associated with this action; however, in an effort to keep the City Council apprised of expenditures related to the planning process, summarized below are existing contract encumbrances and other miscellaneous expenses to date:
Doheny Village Project Budget Summary

	
	
	
	
	Contract Amount

	Keyser Marston Associates
	
	Economic Analysis
	
	$38,000.00

	Opticos Design, Inc.
	
	Form-Based Code
	
	*$249,472.00

	JLC Engineering
	
	Hydraulic Analysis
	
	$42,500.00

	Nelson/Nygaard Consulting Associates
	Traffic Study
	
	$113,660.00

	Michael Baker International
	
	EIR
	
	$169,833.00

	Hetherington Coastal Geotechnical
	Geotechnical Consultant
	$17,000.00

	David Evans & Associates
	
	Right of Way Surveying
	$50,000.00

	Linscott, Law & Greenspan
	
	Traffic Engineers
	
	$77,600.00

	
	
	
	
	

	Charrette Incidentals
	
	
	
	

	Materials, Meals and Advertising
	
	
	
	$8,670.00

	
	
	
	
	

	
	
	Total Expenses
	
	$766,735.00

	
	
	
	
	


*NOTE:  The Opticos Design contract amount reflects a $20,000 increase associated with a Contract Amendment item on the August 16 City Council agenda for consideration.
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