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Item #13

CITY OF DANA POINT

AGENDA REPORT  

DATE:
JUNE 21, 2016
TO:

CITY MANAGER/CITY COUNCIL

FROM:
URSULA LUNA-REYNOSA, COMMUNITY DEVELOPMENT DIRECTOR
SUBJECT:
DOHENY VILLAGE PLAN UPDATE
RECOMMENDED ACTION:

That the City Council receive and file.

BACKGROUND:

In keeping with the City Council’s direction, the subject agenda item is the monthly report outlining efforts in the past 30 days to advance the completion of the Doheny Village Plan.
DISCUSSION:

Land Use Plan/Development Standards

Efforts continued this month to review the Administrative Draft of the Form Based Code (the “FBC”), including working sessions with Opticos Design to further understand the principles and application of the proposed building types, land uses and standards.  The City Council appointed Code Committee met on three occasions (May 10, 12 and 17) with Opticos and city staff to gain an understanding of the FBC and engage in a series of design exercises to learn how the proposed standards can be applied on various development sites.   The Code Committee was comprised of Mayor Tomlinson, Council Member Muller, Planning Commissioners Murphy and McKhann, Bob Chade (Doheny Village Business Owner), Harrison Taylor (Dana Point Resident), Stan Braden and Bryan Sevy (KTGY Architects), Rick Aiken (William Hezmalhauch Architects), Chris Bennett (Lab Holdings) and John O’Brien (Brookfield Residential).  The input from the Code Committee members was insightful and beneficial to Opticos and Staff as we move forward with the final draft FBC.
Environmental Impact Report

Caltrans and the City of San Juan Capistrano both requested additional traffic impact analyses in response to the Notice of Preparation of the Draft EIR.  As a result, a contract amendment with the City’s traffic consultant, Nelson Nygaard Consulting, is required.  The amendment is placed as a separate item on this Council meeting agenda.    Nelson Nygaard is also completing a proposed scope of work and schedule for the “Road Diet” on Doheny Park Road which will result in a contract amendment as well.   It is anticipated the contract amendment will be scheduled for the July City Council meeting.
Due to the added traffic analyses required, the project schedule for the EIR has been extended by approximately 3 months.  It is now anticipated the public hearings concerning the final EIR will be held first quarter 2017.

Community Outreach

City staff communicates regularly with the Capistrano Unified School District consultant (Project Dimensions) to ensure coordination of planning efforts for the District owned property (bus yard) in Doheny Village. A representative from Project Dimensions participated in the Code Committee meetings held in May. 
Community members recently notified Staff they were concerned about the parking standards proposed in the FBC, citing similar issues raised by residents with regard to the parking plan for Town Center identified or as in Measure H.  Staff intends to meet with Capistrano Beach community members and other interested parties to discuss the proposed parking standards to ensure that the Doheny Village Plan development standards can ultimately be supported by the community reflect the desire of the community and can be ultimately supported by the community.
Staff continues to communicate regularly with business and property owners, Capo Cares, brokers and developers to address concerns, solicit interest from new investors, and review project plans (new or rehabilitation) to insure they meet with the intent of the new FBC where possible.

STRATEGIC PLAN:

The proposed actions are consistent with the Strategic Plan Initiative to evaluate land use issues to ensure that the goals of the General Plan reflect the community’s vision and mission and to foster a vibrant business climate.

FISCAL IMPACT:

	There is no fiscal impact associated with this action; however, in an effort to keep the City Council apprised of expenditures related to the planning process, summarized below are existing contract encumbrances and other miscellaneous expenses to date:
Doheny Village Project Budget Summary

	
	
	
	
	Contract Amount

	Keyser Marston Associates
	
	Economic Analysis
	
	$38,000.00

	Opticos Design, Inc.
	
	Form-Based Code
	
	$229,472.00

	JLC Engineering
	
	Hydraulic Analysis
	
	$42,500.00

	Nelson/Nygaard Consulting Associates
	Traffic Study*
	
	$113,660.00

	Michael Baker International
	
	EIR
	
	$169,833.00

	Hetherington Coastal Geotechnical
	Geotechnical Consultant
	$17,000.00

	David Evans & Associates
	
	Right of Way Surveying
	$50,000.00

	Linscott, Law & Greenspan
	
	Traffic Engineers
	
	$77,600.00

	
	
	
	
	

	Charrette Incidentals
	
	
	
	

	Materials, Meals and Advertising
	
	
	
	$8,670.00

	
	
	
	
	

	
	
	Total Expenses
	
	$746,735.00


*Includes $20,480.00 contract amendment proposed on the June 21, 2016 City Council Agenda.
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