

### CITY OF DANA POINT TARGET CIP SCHEDULE

March 1, 2016-June 30, 2018

**Legend:**

Authorize, Prelim, Permit  
  Design  
  Advertise and Award  
  Construction

		2016				2017				2018				2019																							
		FY 15/16				FY 16/17				FY 17/18				FY 18/19																							
CIP No.	PROJECT NAME	MAR.	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.		
<b>CAPITAL PROJECTS</b>																																					
1	1242	PROJECT COMPLETE																																			
2	1268																																				
3	1270	PROJECT REMOVED FROM CIP																																			
4	1272																																				
5	1274	AS NEEDED WORK THROUGHOUT THE PERIOD																																			
6	1275	AS NEEDED WORK THROUGHOUT THE PERIOD																																			
7A	1276	PROJECT COMPLETE																																			
7B	1276																																				
8	1277	AS NEEDED WORK THROUGHOUT THE PERIOD																																			
9	1278	AS NEEDED WORK THROUGHOUT THE PERIOD																																			
10	1279	AS NEEDED WORK THROUGHOUT THE PERIOD																																			
11	1280	AS NEEDED WORK THROUGHOUT THE PERIOD																																			
12	1281																																				
13	1282																																				
14	1283	AS NEEDED WORK THROUGHOUT THE PERIOD																																			
15	1284																																				
16	1285	PROJECT COMPLETE																																			
17	1287	SCHEDULE BEING DETERMINED																																			
18	1288	SECOND PHASE IN DESIGN																																			
19	1289																																				
20	1290																																				