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Item #10

CITY OF DANA POINT

AGENDA REPORT  

DATE:
JULY 19, 2016
TO:

CITY MANAGER/CITY COUNCIL

FROM:
URSULA LUNA-REYNOSA, COMMUNITY DEVELOPMENT DIRECTOR
SUBJECT:
DOHENY VILLAGE PLAN UPDATE
RECOMMENDED ACTION:

That the City Council receive and file.

BACKGROUND:

In keeping with the City Council’s direction, the subject agenda item is the monthly report outlining efforts in the past 30 days to advance the completion of the Doheny Village Plan.
DISCUSSION:

Land Use Plan/Development Standards

Efforts continued this month to finalize the Administrative Draft of the Form Based Code (the “FBC”) following comments provided by the Code Committee as well as further input from staff.  The final draft will be completed by the end of July.

At the June 21st City Council meeting, Council Member Schoeffel requested additional detail regarding the recommendations of the Code Committee.  A more detailed summary is included in the memorandum attached as Supporting Document A. 

Residents of Capistrano Beach have expressed concern regarding the parking standards proposed in the FBC.  Staff will be scheduling community workshops to further discuss these concerns and determine what impact would result if the parking standards were increased.   The proposed parking plan is a critical element of the overall land use plan for the area.  As such, a detailed discussion on the matter is needed before proceeding further with the FBC and Environmental Impact Report.  Staff is intending to include Opticos in the community discussions, which will result in the need to amend their existing contract.
Environmental Impact Report
Work continues on the traffic impact analysis.  Due to the additional analyses required, the project schedule for the EIR has been extended by approximately 3 months.  It is now anticipated the public hearings concerning the final EIR will be held first quarter 2017, assuming there is a consensus on the parking modifications pending discussion with the community.
Community Outreach

City staff communicates regularly with the Capistrano Unified School District consultant (Project Dimensions) to ensure coordination of planning efforts for the District owned property (bus yard) in Doheny Village. 
Staff continues to communicate regularly with business and property owners, residents, brokers and developers to address concerns, solicit interest from new investors, and review project plans (new or rehabilitation) to insure they meet with the intent of the new FBC where possible.

FISCAL IMPACT:
	There is no fiscal impact associated with this action; however, in an effort to keep the City Council apprised of expenditures related to the planning process, summarized below are existing contract encumbrances and other miscellaneous expenses to date:
Doheny Village Project Budget Summary

	
	
	
	
	Contract Amount

	Keyser Marston Associates
	
	Economic Analysis
	
	$38,000.00

	Opticos Design, Inc.
	
	Form-Based Code
	
	$229,472.00

	JLC Engineering
	
	Hydraulic Analysis
	
	$42,500.00

	Nelson/Nygaard Consulting Associates
	Traffic Study
	
	$113,660.00

	Michael Baker International
	
	EIR
	
	$169,833.00

	Hetherington Coastal Geotechnical
	Geotechnical Consultant
	$17,000.00

	David Evans & Associates
	
	Right of Way Surveying
	$50,000.00

	Linscott, Law & Greenspan
	
	Traffic Engineers
	
	$77,600.00

	
	
	
	
	

	Charrette Incidentals
	
	
	
	

	Materials, Meals and Advertising
	
	
	
	$8,670.00

	
	
	
	
	

	
	
	Total Expenses
	
	$746,735.00
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